
ID Task Name Duration

1 Complex Kaizen 180 days
2

3 PSD Complex Process 180 days
4 Pre-Application Process 0 days

5 Application & Completeness Review 15 days

6 Technical Review 40 days

7 Review of Department Analysis 55 days

8 Permit Drafting 20 days

9 Public Comment Period 35 days

10 Permit Finalization 15 days

11

12 Non-PSD Complex Process 90 days
13 Pre-Application Process 0 days

14 Application & Completeness Review 15 days

15 Technical Review 30 days

16 Review of Department Analysis 30 days

17 Permit Drafting 15 days

18 Public Comment Period 0 days

19 Permit Finalization 0 days
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